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Meeting Minutes Transmittal

PNL NON-OPERATIONAL UNITS
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

October 18, 1995
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Charles R. Delannoy, UnWt Manager, RL
Date: //

Not Present Date:
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

A , ay _Date: I
J a ne J. Wallace it Manager, Washington State Depa tment of Ecology

PNL Non-Operational Units, PNL Concurrence

Date: x /< -
Mi ael H. Schl'enldr, Contractor Representative, PNL

Purpose: Discuss Closure Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items A
Attachment 5 - Administrative Records Documentation List A
Attachment 6 - Summary of Lessons Learned Meeting
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Attachment 1

PNL NON-OPERATIONAL UNITS
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

October 18, 1995
3:00 p.m. to 4:00 p.m.

Agenda

1. Approval of Past Meeting Minutes (Ecology/RL/PNL)

2. Status of Administrative Record Review for the Thermal and
Physical/Chemical Treatment Test Facilities (RL/PNL)

3. Status of Procedural Closure Requests Review for the Thermal and
Physical/Chemical Treatment Test Facilities (Ecology)

4. Schedule and Status of PNL Internal Procedural Closure of the
Biological Treatment Test Facilities (RL/PNL)

5. M-20-44 TPA Milestone Deliverable (Ecology/RL/PNL)

6. Lessons Learned on the Thermal and Physical/Chemical Treatment
Test Facilities Procedural Closures (Ecology/RL/PNL)

7. Status Action Items (Ecology/RL/PNL)
* New Action Items
* Old Action Items

Review the Administrative Record for the Thermal and
Physical/Chemical Treatment Test Facilities, and
determine the first 325 HWTU Unit Manager Meeting in
which Procedural closure was discussed.

8. General Discussion (Ecology/RL/PNL)

9. Next Unit Managers Meeting (Ecology/RL/PNL)
* Proposed November 8 date
* Proposed topics



Attachment 2

PNL NON-OPERATIONAL UNITS
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

October 18, 1995
3:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Meeting Minutes

The September 20, 1995 Unit Manager Meeting minutes were approved.

2. Status of Administrative Record Review for the Thermal and
Physical/Chemical Treatment Unit Test Facilities (RL/PNL)

D. Lutter (PNL) compiled the information Ecology requested with
the exception of Ecology's Compliance Report. Ecology's compliance
report was not finalized. Ecology will submit the report for
submittal in the Administrative Record. RL will transmit the
current package to the Administrative Record during the week
ending October 27th. The list of documents transmitted by RL is
attached to this UMP minutes (Attachment 5).

3. Procedural closure of the Thermal and Physical/Chemical Treatment Test
Facilities

Ecology has begun the review and has questions. J. Wallace
(Ecology) cannot respond to the certifications until the issues
are resolve. H. Tilden (PNL) suggested PNL track the comments or
questions generated and try to resolve them in a format similar to
a Notice of Deficiency table to make sure Ecology gets all the
information needed and it's committed to in writing. J. Wallace
agreed to submit comments /questions as she reviews the
certification package and then at completion of the review she
will formalize a list for generation of a NOD table type document.
D. Lutter will maintain a central list.

4. Schedule and status of PNL internal Procedural Closure of the Biological
Treatment Test Facilities

H. Tilden (PNL) indicated that it is an ongoing process. Mr.
Schlender prepared a bar graph which shows the schedule for the
preparation of the document with an end of November date for
submittal to Ecology. An informal meeting was held October 4th to
discuss the process. Mr. C. Delannoy (RL) provided a summary of
that meeting for attachment to this UMP minutes (Attachment 6).



H. Tilden (PNL) stated the PNL internal certification packages
were distributed and were due back October 19th. One issue came
up: there is a demonstration site being conducted withing a CERCLA
operable unit near T Plant. It is assumed to be remediation of
groundwater. This may be a potential issue. J. Wallace will
continue to work with the Ecology CERCLA staff to get information
on what exactly is a technology demonstration and to see if there
is any written guidance or Hanford specific guidance covering this
type activity.

5. M-20-44 TPA Milestone Deliverables (Ecology/RL/PNL)

H. Tilden (PNL) questioned whether the TPA Milestone would need to
be revised for the Biological Part B Permit Application by
December 31st. J. Wallace (Ecology) had met with Moses Jaraysi
(Ecology) and they agreed there were two reasons why it would not:
1) the procedural closure, if it were conducted, would be adequate
to fulfill the Milestone; 2) the TPA is going through a major
rewrite which would impact the processing of change packages. B.
Day (PNL) summarized by restating that the procedural closure
would meet the Milestone and J. Wallace (Ecology) agreed. As a
follow-up to this discussion C. Delannoy (RL) suggested a letter
be transmitted to J. Wallace and Moses Jaraysi (both Ecology)
stating that per the discussions in the UMP all parties understand
and agree that the submittal of the procedural closure package, in
lieu of the stated submission of the Biological Part B Permit
Application, would meet the intent of the milestone.

6. Lessons Learned on the Thermal and Physical/Chemical Treatment Test
Facilities Procedural Closures

This item was taken addressed under Number 4 and C. Delannoy's
summary is included as Attachment 6.

7. Status New Action Items

* New Action Items

A meeting between C. Delannoy (RL), J. Wallace (Ecology) and M.
Schlender (PNL) is to be scheduled for discussion to coordinate
the priorities of whether to review the PMP first or the Thermal
Procedural Closure.

* Old Action Item

One action item was generated for PNL to review the Administrative
Record for the Thermal and Physical/Chemical Treatment Test
Facilities,.and determine the first 325 HWTU Unit Manager Meeting
in which procedural closure was discussed. PARTIALLY COMPLETE: 325
HWTU UMMs will be reviewed again to find where procedural closures
were first mentioned.



8. General Discussion

J. Yokel (Ecology) present at meeting to get questions resolved in
regard to the ISV Site, e.g. information on what was going to be
tested, what mixture of chemicals were being placed into the tank
and tested, what's left in the soil, if all contaminants were
tested for, basically more of a historical background on the
project is needed. The compliance report for the procedural
closure packages cannot be finalized until these questions are
resolved. A coordination meeting will be set up with PNL
technical project staff to assist in resolving these questions.

Ecology would like to alternate the location of the meetings with
every other UMP to be held at Ecology's Kennewick Office.

C. Delannoy (RL)asked if Ecology would find inclusion of any
other activities beneficial for the UMMs. J. Wallace (Ecology)
stated her supervisor would be interested in Identifying the RCRA
Units under his responsibility and touring some of those units;
however these activities should not be scheduled with the UMMs.
Units of interest are 324 REC, 325 and 305-B. J. Wallace (Ecology)
would like to do at least quarterly walkthoughs and will check
with her supervisor for possible dates and times available.

J. Wallace (Ecology) requested the possibility of getting a turn-
a-round office or establishing one for her in the 300 Area. C.
Delannoy will check with EMT.

M. Schlender informed everyone that L. Russell (Ecology) will be
conducting an inspection of the Biological Treatment Unit and
reviewing the Certifications on October 25th.

J. Wallace (Ecology) requested information on the Washington
Department of Health Notice of Correction for the Thermal
Treatment Unit. H. Tilden (PNL) said the NOC has been resolved, a
Notice of construction was submitted to Health and later approved.
Copies of the Notice of Construction and the Approval will be
supplied at the next 324 REC/HLV UMM since it involved the 324 B-
Cell.

9 Next Unit Managers Meeting

* Proposed November 8 Date

* Proposed Topics

Report from Ecology on the results of the Compliance Inspection
conducted on October 25th.



Attachment 3

PNL Non-Operational Units
Unit Managers Meeting

337 Building, Mt. Rainier Room
Richland, Washington

October 18, 1995
3:00 p.m. to 4:00 p.m.

Attendance List

Organization Phone Number
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Attachment 4

PNL NON-OPERATIONAL UNITS
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

October 18, 1995
3:00 p.m. to 4:00 p.m.

Action Items

Action Item #

09-20-95*

10-18-95 Reassigned

10-18-95:1

10-18-95:2

Description

Mr. B. Day (PNL) will review and update the
Administrative Record for the Thermal and
Physical/Chemical Treatment Test Facilities, and
determine the first 325 HWTU Unit Manager Meeting in
which procedural closure was discussed
ACTION: B. Day (PNL)
ACTION: D. Lutter (PNL)

OPEN

D. Lutter (PNL) will prepare a DSI for RL to transmit
Documents to the Administrative Record.
ACTION: D. Lutter (PNL)

OPEN.

J. Wallace (Ecology) to submit list of comments on
the Thermal and Physical/Chemical Procedural Closure
and D. Lutter (PNL) will track them and the responses
on a NOD type table.
ACTION: D. Lutter (PNL)

OPEN

10-18-95:3 Schedule a meeting with J. Wallace (Ecology), C.
Delannoy (RL), M. Schlender (PNL) and D. Lutter (PNL)
to discuss prioritization of the PMP vs , Procedural
Closure, and boundary of the 324 REC/HLV.
ACTION: D. Lutter (PNL)

OPEN

10-18-95:4 Comments to C. Delannoy (RL) on the "Lessons Learned"
Summary (Attachment 6) by October 27th.
ACTION: All UMM Participants

OPEN



10-18-95:5 Letter to Ecology summarizing understanding that no
TPA revision is need since submission of the
Procedural Closure would be adequate to meet the TPA
Milestone date of December 31, 1995.
ACTION: H. Tilden (PNL)

OPEN

10-18-95:6 Investigate establishing an Ecology turn-a-round
office in the 300 Area.
ACTION: C. Delannoy



Attachment 5

PNL NON-OPERATIONAL UNITS
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

October 18, 1995
3:00 p.m. to 4:00 p.m.

Administrative Record Documentation List



ADMINISTRATIVE RECORD REVIEW DOCUMENTS

ETTERS VIDATE'
"PART A WITHDRAWAL PETITION" - Roger Stanley letter to August 17, 1989
R.D. Izatt, R.E. Lerch, and T.D. Chikalla

"WITHDRAWAL OF PART A AND PART B PERMIT June 22, 1989
APPLICATIONS (MILESTONE M-20-45)" - R.D. Izatt and T. D.
Chikalla letter to Terry Husseman

"WITHDRAWAL OF PART A AND PART B PERMIT June 22, 1989
APPLICATIONS (MILESTONE M-20-45)" - R.D. Izatt and R.E.
Lerch letter to Terry Husseman

"SUPPLEMENTAL INFORMATION REGARDING PART A October 11, 1989
WITHDRAWAL PETITIONS" - T.D. Chikalla letter to R.D. Izatt

"HANFORD FACILITY DANGEROUS WASTE PERMIT, May 18, 1994
CONSOLIDATION OF 325 HAZARDOUS WASTE
TREATMENT UNIT AND THE PHYSICAL/CHEMICAL TEST
FACILITY RCRA PART A AND PART B PERMIT
APPLICATIONS" - Jeanne Wallace letter to James D. Bauer

"INITIATION OF PROCEDURAL CLOSURE FOR July 14, 1995
NONOPERATIONAL TREATMENT, STORAGE AND /OR
DISPOSAL UNITS" - James E. Rassmussen and Kenneth C. Brog
to Jeanne J. Wallace

"REGULATION OF SIMULATED WASTE" - Jeanne J. Wallace September 11, 1995
to James E. Rasmussen and Kenneth C. Brog

"Milestone Deliverables" - Jeanne J. Wallace to C.E. Clark, C.R. September 12, 1995
Delannoy, M.A. Barnard, M.H. Schlender, H.T. Tilden, B.J. Day,
M.N. Jaraysi, S.V. Moore, J.J. Wallace

FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER CHANGE C.TROL .
FORMS,

Change Number M-20-92-7, Milestone M-20-42 May 13, 1993

Change Number M-20-94-08, Milestone M-20-42 (42A) December 30, 1994

Change Number M-20-94-09, Milestone M-20-43(43A) December 30, 1994



ADMINISTRATIVE RECORD REVTEW PAGE 2 OF 2
nflT ... .' .

UNITKMANAGERMETING MlNUIT

PNL-NON-OPERATIONAL UNITS May 3, 1995

May 31, 1995

June 28, 1995

August 24, 1995

325/3100.HAZARDOUS WASTE TREATMENT UNIT October 28, 1993

December 9, 1993

January 26, 1994

February 22, 1994

March 29, 1994

May 5, 1994

June 7, 1994

July 14, 1994

September 20, 1994

March 13, 1995

April 13, 1995

May 31,1995

June 28, 1995



Attachment 6

PNL NON-OPERATIONAL UNITS
Unit Managers Meeting

337 Building, Mt. Hood Room
Richland, Washington

October 18, 1995
3:00 p.m. to 4:00 p.m.

Summary of Lessons Learned Meeting
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RE- REQUESTED INFORMATION CONCERNING PROCEDURAL CLOSURE OF t (4S'

PHYSICAL/ CHEMICAL AND THERMAL TREATMENT PART A
APPLICATIONS

Provided below are wrinmn responses to questions/information requested

by Ms. Laura Russell during an Ecology field inspection conducted August
16, 1995 and during the out briefing for the inspection August 18, 1995.

Ecology Request - Auoust 18.1995 (Based on electronic mail message
received 8/18/95 from L. Russell, WDOE)

Additional information regarding the ISV testing as per the 19
April 1990 letter from Energy to Ecology. The April 19, 1990
letter states two jest to be performed: a pilot-scale test on a
small tank a - a large-scale test on a larger tank. The pilot-
scale test was scheduled for April/May 1990 and the large-
scale test for September 1990. Were the two tests
conducted? All documentation I have indicates the September
1990 was the 'pilot-scale" test. Please clarify. Also, the

April 19, 1990 letter states 2500 liters of process scrub
solution and 4 cubic meters of material were expected to be
generated'and classified as hazardous wastes. Where (were)

- these wastes generated? From which test? What happened to
the wastes?

Response: There were two ISV tests that were conducted in
the 300 W Area as stated in the April 19, 1990 letter to
Ecology. The first test was a "pilot-sca!e" test performed
with waste simulant during September 1990. The second test

-was performed as a large-scale ISV test during April 1991.
The second test used a larger tank (15' diameter) filled with
pumice and contained no simulant. Process scrub and decon
solutions were generated from the pilot-scale test. These
wastes were sent to a permitted TSDF (305B). Copies of
logbook entries, waste management requests, and shipping
documents resulting from this activity (decon, waste handling)
have been provided as requested in Attachment A.
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Ecology Reouest - AuousZ3,1995 (Based on electronic m-il MeSSOe

received 8/23/95 from L. Russell, WDOEI

(1) What happened to the equipment used in the large scale in-situ
tesr ar ine 71j0-B-6-1 Crib?

Response: The ISV equipment used for the large-scale test
was decontaminated prior to release from the 100 area and
shipped to the 300 W Area. PNL staff involved with the 100
Area test have verified that the large-scale ISV system was
cleaned out (including scrub solution removed, solids from the
scrub tanks removed, and HEPA filters removed like the p*!ct
scale system). An inspection of records and project files did
not produce analytical data demonstrating the performance of
the decontamination procedures. Analytical data is expected
n ta next two months fr re-test analysis of the ISV off-

gas treatment train and associated equipment used in the 1991
test. This equipment is currently in use at Oak Ridge, TN.

(2). Are additional treatability tests -planned using the plasma-arc
pyrolysis equipment (located in the EDL highbay)?

Response: Additional treatability testing activIty is planned
for the plasma-arc pyrolysis equipment located in the 324
Building highbay. This work is expected to continue in the 324
Building.

(3) Pat Weaver, said Langdon Holton has information on upcoming
treatability tests for the SST sludge to be performed in the C-
Cell of the REC. Can you see what is available on this
subject?

Response: Included in 'Attachment B is a copy of the
"Functions and Requirements for the Sludge Pretreatment
Demonstration", Rev 1, dated October 1994. The work
described in this d:Cument is intended for C-Cell of the REC.

(4) Mention was made of documentation PNL has regarding the
decontarn ation of the equipment used to treat simulated



carbon tet/nitrate samples (formally located in building 324),
first floor of biological treatment test facility, now located
outside of the building awaiting disposition).

Response: Prior to transfer cu of t'e building, tap water
(approx. 20 gallons) from the Bio-Reactor system clarifier was
autoclaved and transferred to the process sewer. The water
from the clarifier was tap water from the 324 Building and
used to demonstrate the processing unit functionality. No
chemicals were added to the clarifier during the standby
period pdcr to transfer. Project records indicate the
simulated groundwater (SGW) used in the Bio-Reactor system
contained sodium metasilicate, carbonate, sulfate, and
potassium hydroxide with a near neutral pH. Other SGWs
contained potassium phosphate and sodium hydroxide (at near
neutral pH). Logbook entries are provided in Attachment C
showing the composition of the SGWs. Approximately 100
gallons of SGW was released to the process sewer following
review and concurrence by PNL Environmental Compliance.
Sand contained in a pan to catch.any nutrient solutions spilled
during the filling of carboys was analyzed and disposed of in
accordance with PNL waste management procedures (see
attached CDRR records for the sand). The other surfaces of the
Bio-Reactor system were washed with water prior to removal
from the 324 Building. The system was then dismantled and
moved outside the 324 Building.

(5) What is the status of the tanks in ."Pit tank" area (located next
to rooms 22A/B in the basement of 324 building)? What is in
the tanks? Is the effluent from filtrate tanks used in waste
vit processes in EDL? What happens to the effluent in these
holding tanks?

Response: The tanks function as condensate collection tanks.
The condensate is generated from wet scrubbers that are used
to treat gaseous effluent from vitrification equipment. The
scrubbers remove the water vapor, large particulate, and
depending on scrubbing efficiency, some of the acid gases and
decomposition gases. The vitrification off gas is comprised of
air, water vapor, entrained oarticulate, aerosol particles, acid



gases, and decomposition gases such as NOx, COx, and SOx.
The condensate is recirculated as a scrubbing liquid when a
ejector venturi scrubber (tied to Tk 20) or packed column (tied
to Tk 16) are operated. The condensate can subsequently be
processed through a thermosyphon evaporator or hydropulse
particulate filtdr if evaluation of either of these process
steps is part of the campaign. The condensate is either used
as process makeuD water for the next campaign, incrementally
disposed of during the campaign (following analysis), or if the
test is of short duration it is held until the conclusion of the
test and disoosed of after sample analvsis is complete.

If the condensate meets the requirements for discharge

324 Building mcz;:ment wi!l remove the lockout from the
drain and approve its discharge. If it exceeds the requirements
it is managed as waste and disposed of through the 305B
facility.



Distribution:

M. A. Barnard
R. C. Bowman
G. H. Fess
R. M. Carosino
C. E. Clark
B. J. Day
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D. L. Duncan
G. D. Hendricks
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WHC
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RL
EPA Region 10
GSSC
WHC
PNL
PNL
Ecology

- WHC

ADMINISTRATIVE RECORD: PNL Non-Operational Units,
[Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-106 (Records Center)

Please send comments on distribution list to D.K. Lutter (P-79), (509)
376-5631.
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